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Darrus McBride (ITS)    

 
Agency Engineering Team:    
Eva Cornish (ITS)    
Doug Law (ITS)     
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Ryan Walker   (Environmental Quality)   
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Authority and Scope of Decision Making: The project executive will have full authority 
to administer the project, make staffing recommendations, and make necessary server and 
configuration recommendations pursuant to the suggestions of the agency engineering team. The 
Chief Technical Architect, and the CIO with the agreement and support of the ITPSC will approve 
matters of statewide policy and procedural changes. The CIO will approve all final engineering 
recommendations. 
 
Deliverables: The principle deliverable will be a consolidated email service that will reduce 
overall email administrative and infrastructure costs to the State, and improve performance and 
reliability. In addition the project will also provide: 
� A product definition for the email product as a component of the ITS Network Services 

Product. 
� A detailed technical and operational plan for consolidation of existing email services that 

is consistent with related agency email service needs. 
� A management and personnel plan for ongoing administration of email post office 

services by ITS, with appropriate provisions for agency email client support, comments 
and recommendations. 

� A financial analysis comparing the initial impact analysis benchmark and projected results 
with actual implementation and ongoing operational costs. 

. 
Outcomes and Performance Measures: The principal outcomes of the email 
consolidation project and associated measurements will include the following: 
� Email is working as well or better than prior to the email consolidation as evidenced by 

comparing pre-consolidation metrics with post consolidation metrics. 
� Staffing targets and necessary transfers to ITS have been approved by the Cabinet, IT 

Commission, and Executive Appropriations. 
� Email server resources have been significantly reduced with adequate capacity to 

accommodate email growth and provide improved reliability as measured by standard 
capacity and performance metrics. 

� Projected savings from the consolidation project are within 10% of initial email 
consolidation financial targets. 

� Agencies have realized opportunities for staff reassignments based on centralized email 
server administration. 

 
Reporting Requirements and Special Provisions: the CIO will provide periodic 
project reports to the Cabinet and the ITPSC. 
 
Project Duration and Tenure: Following approval of the email Charter, the project will 
have three phases with the following timelines: 
� An email product plan will be created and approved by the Project team and CIO on or 

before August 31, 2002. The CIO will communicate the email product plan to the cabinet. 
� A Pilot Consolidation Project for all Capitol Hill Agencies will commence following 

approval of the Pilot project and conclude based upon Project Team recommendations. 
� Pending approval of Pilot project results by the CIO, the ITPSC and the Cabinet, the 

remainder of the project will commence and be concluded based on a schedule 
recommended by the email Project Team. 
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